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Work C o m p l e t e d : Sep tember 20-26, 2007 

Completed removal of the turbidity curtain from the area adjacent to Removal Area 1 and 
installation of a turbidity curtain downstream of the Plainwell Dam. 
Completed construction of two temporary access roads: One along Removal Areas 7, 8, 
9B, and 10B; and a second between Staging Area 5S and the Plainwell Dam. 
Continued construction of Staging Area 3S. Work included grading and installing 
geosynthetic material. 
Completed construction of a pad for the 500 gallon-per-minute treatment system 
adjacent to the Plainwell Dam, and initiated installation and setup of the system. 
Began construction of the water control structure. Work included pre-excavating the 
structure alignment and installing steel sheeting templates. 
Continued removal of Staging Area 2S. 
Continued excavation of soil and sediment from Removal Area 6B. 
Continued surveying Removal Area 6B and Upland Area 6B1 and performing sampling 
and analysis of excavated portions of Removal Area 6B. 
Continued turbidity monitoring of the Kalamazoo River to support removal activities. 
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Work Planned: September 27 - October 3, 2007 

Complete installation of turbidity curtain at Removal Area 7B. 
Complete removal of Staging Area 2S. 
Complete construction of Staging Area 3S. 
Complete excavation of soil and sediment from Removal Area 6B and begin excavation 
activities at Upland Area 6B1. 
Continue loading and transporting solidified non-TSCA material from Upland Area 6B1 
and Staging Area 3S to Allied Waste's C&C landfill in Marshall, Michigan. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Area 6B and Upland Area 6B1. 
Complete installation of 500 gallon-per-minute treatment system at the Plainwell Dam 
and begin dewatering the Phase 1 Cofferdam area. 
Continue construction of the water control structure. Work will include building an earthen 
berm downstream of the structure and installing steel sheeting. 
Begin seeding and placing erosion control mats at Removal Areas 2B, 3B, and 4B... 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result in smaller volumes needing to be removed than onginally estimated. The targeted 
volumes have been increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal In response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Removal Progress 
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Health & Safety Update 

• Four Loss Prevention Observations (LPOs) were completed this week. 
A total of 62 LPOs have been completed for the project to date. 

• First Aid and CPR Training is scheduled for Site personnel on October 3, 2007. 

Weather Summary 

• No weather delays were encountered during this reporting period. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 
Testing Performed this Week? No ^ Yes D 
Exceedances? N/A ^ No • Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No Q Yes ^ , in Removal Area(s): 6B 
Cleanup Standard Achieved? N/A D Yes ^ No D If no, explain: 

Issues Encountered/Solutions Advanced 

• Numerous subsurface obstructions were encountered during initial installation of 
sheet pile as part of the construction of the water control structure. To address this 
issue, the project team slightly modified the alignment of the water control structure, 
and sheet pile areas are now being pre-excavated to reduce the impact of 
obstructions on construction. 
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Equipment on Site 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
Burcyrus Cable 40-ton Crane 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Tmck 
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Personnel, Regulatory Staff, and Visitors on Site 

rnm^wmm^mi) '''• 
Terra Contracting Staff 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
MDEQ Tour 
Debbie Larson/MDEQ 
Drew Santini/CDM 
John Lerg/MDNR 
Weston Contractors 
Drew Santini/CDM 
Chase Fortenberry/KRSG 
Adam Chwalibog/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
JFNew 
American Environmental 
(Geosynthetics) 
Schrader Environmental 
(Treatment System Setup) 
King Construction 
(WCS/cofferdam) 4 4 
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Pho tos f r o m Week #21 

Constructing a temporary access road from 
the t^eijer parking lot to Staging Area 3S. 

Excavating and hauling soil and sediment 
from Removal Area 6B. 

Setting up the water treatment system 
at the Plainwell Dam. 

Loading clean fill material for staging area 
construction into a tractor trailer. 
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Targeted Removal Areas—Former Plainwell Impoundment 
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All dimensions and features represented on this map are approximate. Actual locations of access 
roads and staging areas and final boundaries of removal areas will be determined at the time of 
construction. 
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